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05 C-W Alley Reconstruction Ph | DC City 100%| 8/22/05 Stenstrom 100% X X X
05 C-W Alley Reconstruction Ph II pc| Willett Hofmann |100%| 10/17/05 Fischer 60% X X X X
05 C-W Alley Reconstruction Ph llI pc| Willett Hofmann | 959 | 4/21/06 Stenstrom X XX X X
22nd Ave Reconstruction Kishwaukee |  5th St LL City 100%| 7/28/05 Schlicting 95% | X X X XX X X X
40th Avenue Reconstruction Lapey | 8th Street | 9th Street N
Street Reconstruction Brooke of Reed pc| Willett Hofmann |100%| 10/3/05 | AA Construction | 50% X X X
Airport Drive Water Main
(Kishwaukee, Falcon, Beltline) S of Airport DC CMT 100% X
Auburn St Rehabilitation Harlem NMain | DC McClure 100%|  3/06 RBT 3% | X X X XXXXX XXXXX
Biennial Bridge Inspection LL | Smith Engineering| 95% X
Brookview Water Main Design Springcreek bridge DC Fehr-Graham 50% Design only - X
i u i ura .to Dead En ity A ucti o
Chapin Court Water Main Rural  [S.to Dead End DC Cit 100%| 10/4/2005 | AA Construction | 50% X X X X X
Chestnut St. Water Main Winnebago Wyman LL | Missman Stanley | 80% X X
Clifton Ave Reconstruction '05 Marchesano Pond DC Hanson 100%| 9/20/2005 RBT 85% | X X X X X
Day Ave Water Main Auburn St Parkside | LL City 100%)| 5/10/2006
Fairway Water Main Design Edgebrook | Hawthorne | DC Fehr-Graham 100% Design only - X
Harrison Ave Bridges UP & CN RR LL Hanson 80% 2008 XX X XX X X X

Page 1 of 4

Revised 5/8/2006




Project Description

M
°
@
8
Qg o )
< 3| |8 [~
» o 2 2 -
> c =] 8
- © o|lw|la =|o —
o 8 =| [ElElE|=|2] ||
£ 2 12| |5 g El |518|8|5|5| [E]|8
< 5 |%|a|E| [=|Z AREEE S EEEE
8 = |slelg| |s|= sl [2lele|ele] |3|=
S ° |5|E|8| |E|E|> SlolE|E|E[2|2 H
(7] o - & -y ®lO|T| = olE| e 8 8 c|c c|l®
35 S £ o ) Lle|3le HEEEIEI R b g
=) — -l | =|0|s =l=|o|ls|5|3 (B D00
3 @ 2 |8|8|<|_|E|E|=|2|2|2|2|2|8|E|8|8|2|E|E
— - | = =] = |=| V| 0| clec
w b1 0‘”'50‘355.5:'-«a«959533'=mm-5
o « |[2lc|llloelalol=s|g|lelEe|Ele|x|x|2]|o]|22]2]®
c © o |olls|2|=s olo|Slo|lolo|T|Z|n|ln|Td|ln|n|s
; ; (=2 = o |-|T|e|g|B|2[2[<|B|E|E|E[SS SlolelT
Engineering | -3 ] = 5<%’§nn-§,vvggg§5§§3£a§w‘6
- -— S S c c et o =
Project From To PM| Consultant | & 3 Contractor | & |§|2|5|8|3[3]|5[5|5|8|8|&15\a18]318[51E12]8
Harrison Ave Reconstruction 11th 20th LL Clark Dietz 95% XX X XX XXX XXX X
Harrison Ave Rehabilitation 20th Mulford LL | Missman Stanley | 85% | 6/16/06 X X X X X X X X
Harrison Ave Water Main 25th Alpine LL | Missman Stanley X
Hiatt Drainage pc| Tarara-Carroll |100% 5/06 Stenstrom 50% X X X
CN RxR
Horace Ave Bridge Tracks City Limits | LL Hanson 100%| 4/15/06 RBT 15% XX X X X
Locust Cherry
Horsman Street Reconstruction Acorn Maple DC McClure 100%| 6/27/05 Stenstrom 90% X X X X X X
Huffman Blvd Resurfacing Auburn St | Fulton Ave | DC City 100%| 5/10/2005 | RockRoad | 50% [ X X XX X X
Kishwaukee Reconstruction Harrison 15th Ave | LL IDOT 2006 X X X XX XX X XX XXX
Kishwaukee Street Bridge 10th Ave Buckbee | LL | Willett, Hofmann | g90% XXX XXXX XX [ X X X X
Kishwaukee Street Water Main Harrison Buckbee LL | Missman Stanley | 30% X
Logistics Pkwy Industrial
Development Ph | - ; ML | Willett, Hofmann [100%| 4/14/05 Schlicting 95% X X X X X X
Logistics Pkwy Industrial
Development Ph II - - ML | Willett, Hofmann | 992 3/06 X X X
Lyford Center Sidewalk Lyford Rd | Macintosh Ln| JH City 100%| 11/3/05 AA Construction | 0% X
1/2 Block E.
Mankato Water Main Mankato on Lookout | LL City 100%| 5/10/06
Morgan St Bridge PH | JH CMT 90% | 2011 XX XXXX XX X XX XXX
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Morsay Dr Resurfacing Fairview Alpine DC City 100%| 5/10/2005 | RockRoad | 80% [ X X XX X X X
Ollie Reconstruction (Drainage) pc| Tarara-Carroll | 50% 2006 X X X X X
Pressure Zone Boundary PH | WwW McMahon 100%| 5/5/06 X X X
Pressure Zone Boundary PH I WW McMahon 75% X X X
Pressure Zone Boundary PH 5a WW McMahon 60% X X X X X
Ridge/Whitman Intersection
Improvement Whitman | PCC Pvmt | DC City 95% |  4/06 0% X XX XXXX X X X
Riverwalk Master Plan WB Hitchcock 95%
Sidewalk Curb & Gutter '06 DC 5/2/2006 | AA Construction
South Main Street Reconstruction Harrison 15th Ave | LL IDOT Fall X X X XX XX X XX XXX
South Main Street Reconstruction 15th Ave CedarSt | LL IDOT X X X X X X X X X X X X X
South Main Water Main Harrison 15th Ave LL | Missman Stanley | 70% X
Klehm
South Main/Clifton entrance LL City 5%
Southwest Water Main Montague | Cunningham | LL
600'S
Springfield Avenue Reconstruction | Montague |600'N Prairie| yH McClure 100%| 9/28/05 RBT 20% X X X X X X X X
Stanley St Pumping Station WB on hold - on hold - X
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Contractor

No. Il Service

Design only
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9/8/05

2006
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75%

100%

100%

Engineering

Tarara-Carroll

Fehr-Graham

PM| Consultant

DC

LL | Arnold Lundgren

DC

JH | Missman Stanley | 95%

To

Alpine

Belden

Berkley

From

Fairview

Central

Preston

Project

State Street Sidewalks

Sunnyside Reconstruction

Webster Avenue Water Main

Design

West State Crossover
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